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.Ojﬁce Memom #4772 + UNITED STATES GOVERNMENT

TO : Chief of Logisties DATE: 17 Februsry 1955

rroM : Chief, Real Estate & Construction Division

sUBJECT: Weekly Activity Report

l. Items of Speclal Interest:
g« DCI Move from Admin, Bldg. to South Bldg.:

(1) Combination sink end dishwasher received. This
item and the new stove will be installed shortly.

(2) Freming for walls and celling in DCI and DDCI sultes
nearing completion, Alr conditioning duct work
approximately 50% complete,

(3) Water coolers for first, second, and third floors
received and to be installed on 17 Feb,

(4) Job order being prepared covering slterations and
renovations in IAC Conference Room,

(5) Memorandum conteining requirements for additional
space for GPO will be forwarded to DB/S on 17 Feb,

(6} I1.G, move from Admin, Eldg. Basement and second
floor of South Hldge will be started and completed
on 17 Feb,

(7) Security Office is checking into proposed relocation
of Speck Bar from South Bldg. to Admin, Bldg,

be Tumnel Projects

Work on this project is expected to be resumed about
1 Msreh 1955.

¢e. Tempo K Bldg, Cafeteris:

Final memorendum will be completed and forwarded to the
DD/ S on 17 Feb.
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Fleld requested substitute of ceiling fens in
lieu of attic f approved for installation

in querters. Outgoing cable spproved shove if
within funds availsble end safe and satisfactory
installation can be made within 8 foot ceiling
heights, and Engineer recommends approvel of such
‘insgtallation. '

Schematic plans for swimming pool have been approved
25X1C and forwerded by i to 2%E for development of
finel plens. ,

A meeting was held regarding the use of warehouse

et this station by claims 25X1C

Joint use is incompetible with cover and proposed

deley in use and scheduling of IJlloccupancy et 25X1C

a later date, Commo representatives restated by 25X1C
caeble thelr needs for 5000 sq. ft. of dehumidified

storage as of 1 Sept. suggesting that ] submit 25X1C
their requirements. [l irdicates they need storsage

e. PBuilding of 155 Laboratory || GN 2EX1A

Review of Drawings end Specifications completed.
Architect Engineer stated that they will take 3 to

25X1A 4 weeks to drawings and revise specifications
as required

2+ General:

Regulation covering the functions of the Space Maintenence
& Facilities Brench is being drafted, '

3« Projects and Studies in Process:
a. Construction and Utilities:

25X1A (1)

Structure is complete and
inspection for acceptance will be made next
week,

(b) Warehouse Eldg. repairs: Plans and specifi.
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25X1A

(2)
(a)

(b)

Record Center Eldges Work in progress, it
is estimeted that the building will be ready
for occupancy by 1 March 1955, The shelving
contractor has already started installing
shelving, The first floor shelving should be
complete by 1 March,

Extras at Laboratory, Elevator: Drilling of
elevator shaft is progressing more satisfactorily,

) I

Contractor®s request for extra was recelved, reviewed,
and found to be inconsistent with the methods of pre-
sentatlon outdlined in owr instructions to him, This
fact is being pointed out to him, since the contract
was between him and the Government and not his electrical
sub-contractor end the Government,

@ .

Travel order prepared for Division representative
to vigit site for final inspection and acceptence
of construction on 14 March,

() I

A meeting was held this week with the Division
regarding the development of the

and more detalls regarding the information which
would be needed by this office were presented to
FE, I stated that he would present this
information to the Logistics Office es soon sas
possible. _ '

GOF |

The Field requested suthority to rent a structure

at a cost of $2,000 per

month for a 2 year lease, or $150,000; for construce
tion of such a facility; end advised that a motor
pool would be needed when present facilities. were

released upon closing out of WE. 4n outgoing message

vwas prepared disspproving this re
transfer to
cost to use

(7)IEE Thc natter of the type of house was

clerified and outgoing message wes cancelled, .

25X1A

st, and recommend ,
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SECRET

17 Februsry 1955

3C - Space, Maintenance and Facilities

25X1A

B

be

Ce

Utility Wiring and Air Conditioning Contract:

As indicated in report of last week, electrical ocutage to

permit exchange of transformers at NN 1s scheduled o5y 1
for the 26 and 27th of February 1955. All offices effected

by this outage have been notified. Deficiencies noted in

partial final ingpection are being corrected by the plumbing

and sheet-metal contractors.

FI/STD - Commo - Air Conditiening, NN 25X1A

FBS Electricians sre scheduled %o réaume work on the installhtion
of alr conditioning on 21 February 1955.

Reguest of DD/P for Additionsl Space:

It was learned that it will cost the Agency approximstely $13,000.00

to off-get moving operations required by the Department of Commerce
in vacating Wing 10, second ﬂoor,H

1. The contractor is ordering electrical materisal reguired
in conjunction with addendum covering increased transformer
capacity etc.

2. A Job order has been prepared and forwarded to PBS covering
installation of compressed alr line and additional acoustical
tile treatment in the sound laboratory.

Telephone Survey:

Memorandums relative to the recoammendations of the survey team were
received from the following listed offices; Office of Personnel,
Office of General Counsel, Office of the Comptroller, Chief, Machine
Records Division, DDI/OCI, Chief, Administrative Branch. Telephone
Service Orders are being prepered to effect recowery of lines and
swrplus station equipment. Changes to existing systeme to improve
service are included. f
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SECRET

17 February 1955

3C - Spece, Maintenance and Facilities

Te Moves:
Completed during past week:
DD/P/ME (pertial) within Tempo I, 11 February
Inspector General from Basement Administration and second

floor South Buildings to third floor
South Building, 17 February.

25X1A

e1,
Real Estate and Construction Division
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